
EFNA Steering Committee

Meeting Summary
Lacy Road

Fitchburg Community Center to S. Syene Road

City of Fitchburg

Monday, October 26, 4:30 PM – 6:00 PM
Fitchburg Community Center – Syene Room

1. Introductions – See attached sign-in sheet for those attending.

2. EFNA Lacy Road Steering Committee Purpose – Ahna Bizjak (City of Fitchburg) described that
the purpose for these meetings is to keep the EFNA steering committee informed of the design
status and decisions that are being made throughout the design. She commented that the intent
is to avoid any surprises to the residents who live along Lacy Road and to keep the project on
track for 2017 construction. She stated that the intent is not to design “by committee”, but to bring
items to this group on a regular basis to discuss pertinent items and keep the project moving
forward.

3. Design Schedule related to steering committee – Troy Pankratz (Mead & Hunt) described 2
schedules, the overall project schedule which highlights the critical path items and a more
condensed schedule which focuses on the meetings with EFNA. Both schedules are attached.

4. Future Meeting Dates and Time – It was decided that future meetings would be scheduled for the
third Thursday of each month from 4:00-5:00 pm. So the next meeting will be held on Thursday,
November 19 from 4-5 pm. Ahna will reserve the Syene Room for these future meetings, through
March 2016. For future meetings, review materials may be provided via email prior to the
meeting.

5. Preliminary design plans – Troy discussed the approved typical section the exhibit which depicts
the approved section (attached). A question was raised about the terrace width. Ahna
commented that the terrace width was intentionally not included in the typical section approval.
She commented that it makes sense to allow for flexibility in the terrace width to adjust to the
conditions. She stated that the standard width would be 7’, but could get narrower at pinch points
or wider where there is adequate right-of-way to increase the width of the terrace.

Troy explained that preliminary plans have been prepared from the west project limit east to
approximately Waterford Glen. The aerial photos with the proposed linework for the road and
path are attached. The initial alignment was established by maintaining the existing road
centerline and placing the shared-use path on the south side. Ahna stated that by doing this, it
will mean more acquisition on the south side of Lacy Road.

Troy described that the plans show 2 different lines for the slope intercept; one is based on a 6:1
slope and the other a 4:1 slope. Ahna mentioned that the affected homeowners would be
contacted to discuss their preference for the slope grades. The 6:1 is less steep, but extends
further onto private property to match back in. A 4:1 slope is steeper, but it could avoid impacts to
trees or landscaping.
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There was further discussion related to the typical section components and the work that would
be done in driveways. Troy mentioned the City’s standard for maximum driveway slope is 12%.
He said in all cases, they would not exceed the maximum 12%, unless the existing driveway
already exceeds 12%. Decisions related to driveway grades would be discussed individually with
property owners.

6. Discussion of project impacts – Ahna commented that the initial road alignment (which
maintained the existing road centerline) is in conflict with the existing sanitary sewer line. She
pointed out that the existing sanitary manholes fall within the proposed curb and gutter. That
presents a problem for the manhole structure itself, as well as for the maintenance efforts to clean
and repair the sanitary line. The road could be shifted to the south, but that would require even
more right-of-way acquisition and would place the sanitary sewer line within the bike lane.
Instead, Ahna is recommending the road to be shifted approximately 4’ to the north to keep the
sanitary sewer line within the 7’ terrace between the road and the shared-use path. There was
concurrence that it makes sense to shift the proposed alignment to the north to avoid an impact
with the sanitary sewer.

7. Future meeting topics – Troy commented that there are several other future items that will be
discussed with this group including:

a. Intersections
b. Stormwater treatment locations
c. Construction staging
d. Lighting
e. Landscaping

Attachments:
 Sign-in Sheet
 Overall Project Schedule
 EFNA Steering Committee Schedule
 Typical Section Drawing
 Aerial Photos with proposed linework for road and path (preliminary)





Lacy Road Reconstruction
Design Schedule

Field Survey

Traffic
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Lacy Road Reconstruction
Design Schedule

EFNA Steering Committee
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